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Ms. Margaret Gielniewski 
USEPA Region 5 - SR-6J 
77 W. Jackson Boulevard 
Chicago, Illinois 60604-3590 

RE: July 2013 Monthly Progress Report 
Manitowoc Former MGP, Manitowoc, Wisconsin 
Wisconsin Public Service Corporation 

CERCLA Docket No. V-W-06-C-847 
Site Spill ID - B5BW 
CERCLIS ID - WiN000509949 

Dear Ms. Gielniewski: 

On behalf of Integrys Business Support, LLC (IBS), Natural Resource Technology, Inc. (NRT) is providing this 
Monthly Progress Report for Wisconsin Public Service Corporation's (WPSC) Manitowoc Former Manufactured 
Gas Plant (MGP) Site. 

1) Progress Made During the Past Month 

• Continued data management activities including preparation of draft tables and figures for data 
evaluation and discussion. 

• IBS and USEPA continue to evaluate the completion of sub-slab vapor probes at the Winter building. 
Future actions are yet to be determined. 

2) Analytical and Other Testing Results Received 

• Validated Supplemental Rl groundwater results were received on July 11, 2013 and have been attached 
to this monthly report on CD. 

• Validated Supplemental Rl vapor results were received on August 6, 2013 and will be included in the 
next monthly report on CD. 

3) Projected Work Next Month 

• Continue discussion regarding sub-slab probe installation at the Winter building. 

IBS Actions 

• Receive and summarize results for data evaluation. 

USEPA Actions 

• None. 
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4) Anticipated Schedule 
A schedule for site-specific work activities was provided in the SSWP with general milestone dates below. 

Deliverable or Milestone Target Date Actual Date 
SSWP Revision 0 Original date of March 5, 2007, revised to 

May 15, 2007. Second revised due date of 
June 5, 2007. 

June 5, 2007 

Respond to USEPA Completion Report 
Comments 

July 2007 July 25, 2007 

Obtain SSWP Revision 0 Comments 
from USEPA 

February 11, 2008 

Respond to USEPA Comments and 
submit SSWP Revision 1 

March 27, 2008, revised to April 10, 2008 April 10, 2008 

USEPA Initially Approved Work Plan 
Items - bathymetric survey 

June 2008 Week of June 9, 
2008 

Obtain SSWP Revision 1 Comments 
from USEPA 

September 29, 
2008 

SeJ^ent. -
Step 1 Sediment Sampling, sediment 
polinq, surface water sampling 

Week of November 3, 2008 Nov. 3-7 and Nov. 
13, 2008 

Receive all Step 1 analytical and toxicity 
testing data 

End of December 2008/Beginning of January 
2009 

January 2009 

Step 1 Data Validation Completion End of February 2009 February 28, 2009 
Step 1 Data Interpretation/Memo August 2009 August 19, 2009 
Step II Rl Activities Pre-Scoping 
Meeting 

November 3, 2009 

Step II Sediment Work Plan to USEPA January 2010 December 23, 2009 
Obtain Step II Sediment Sampling 
Comments from USEPA 

— December 3, 2010 

Respond to USEPA Comments on Step 
II Sediment Sampling Work Plan 

January 18,2011 January 18,2011 

Conference call with USEPA on critical 
issues 

September 28, 
2011 

Received Conditional Approval of the 
Step II Sediment Work Plan from 
USEPA 

October 25, 2011 

Submit Step II Sediment Work Plan 
(Revision 1) 

January 31, 2012 January 31, 2012 

Obtain Step II Sediment Sampling Plan 
(Rev 1) Comments from USEPA 

February 24, 2012 
(draft) 
March 14, 2012 
(formal letter) 

Respond to USEPA Comments on Step 
II Sediment Sampling Work Plan (Rev 
1) and Prepare Work Plan (Rev 2) 

April 30, 2012 April 30, 2012 

Received Approval from USEPA of Step 
II Sediment Work Plan (Rev 2) 

June 6, 2012 

Perform Step II Sediment Sampling August 20, 2012 August 20 to Sept. 
13, 2012 
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Deliverable or Milestone Target Date Actual Date 
KWind'Rl-

Upland Ri field work Scheduled for September 14 through 25, 2009 September 14 
through 23, 2009 

First Quarterly Round of Groundwater 
Monitoring 

October 2009 October 26 & 27, 
2009 

RI Upland Soil Data Validation 
Completion 

January 2010 January 4, 2010 

RI Upland Groundwater (1®' round) 
Data Validation Completion 

February 2010 January 21, 2010 

Second Quarterly Round of 
Groundwater Monitoring 

January 26&27, 2010 January 26 & 27, 
2010 

Third Quarterly Round of Groundwater 
Monitoring 

April 2010 April 27 & 28, 2010 

RI Upland Groundwater (2nd round) 
Data Validation Completion 

May 2010 May 26, 2010 

Submit Technical Memorandum for 
Supplemental RI Activities to USEPA 

July 2010 Submitted on July 
16.2010 

Fourth Quarterly Round of 
Groundwater Monitoring 

Late July 2010 July 26 & 27, 2010 

Post-RI Semi-Annual Groundwater 
Monitoring 

November 2010 November 2 & 3, 
2010 

Respond to comments on Technical 
Memorandum No. 3 for supplemental 
RI activities 

January 28, 2011 January 28, 2011 

Post-RI Semi-Annual Groundwater 
Monitoring 

May 2011 May 17 & 18, 2011 

Conference call with USEPA on critical 
issues for Supplemental RI 

September 28, 
2011 

Perform Post-RI Semi-Annual 
Groundwater Monitoring 

November 2011 November 1 & 2, 
2011 

Received Conditional Approval of the 
Technical Memorandum No. 3 

November 10, 2011 

Submit Technical Memorandum No. 3 
(Revision 1) for supplemental RI 

January 31, 2012 January 30, 2012 

Obtain Technical Memorandum No.3 
(Rev 1) Comments from USEPA 

February 24, 2012 
(draft) 
March 14, 2012 
(formal letter) 

Respond to comments on Technical 
Memorandum No. 3 (Rev 1) for 
supplemental RI activities and Prepare 
Tech Memo No. 3 (Rev 2) 

April 30, 2012 April 30, 2012 

Obtain Technical Memorandum No. 3 
(Rev 2) Comments from USEPA 

June 6, 2012 

Received USEPA approval of 
Technical Memorandum No. 3 (Rev 2) 

July 12, 2012 

Post-RI Groundwater Monitoring August 2012, November 2012, February 2013, 
May 2013 

Aug 8, 2012; Nov 
14, 2012; Feb 27, 
2013, May 30 2013 
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[ Deliverable or Milestone m Upland Rllcontinu •A i 
Perform Supplemental Rl Activities July 2012, pending USEPA approval of Tech 

Memo No. 3 (Rev 2) 
July 30 to August 
2"" 2012 

Submit Technical Memorandum No. 4 
Supplemental Activities - VI 

December 2012 December 5, 2012 

Receive USEPA comments on 
Technical Memorandum No. 4 

December 2012 December 27, 2012 

Respond to comments and issue 
Technical Memorandum No. 4 (Revi) 

January 2013 January 14, 2013 

Receive approval of Technical 
Memorandum No. 4 (Revision 1) 

January 2013 January 22, 2013 

Compiete suppiemental VI presented 
in Technical Memorandum No. 4 

June 2013 Indoor air - June 1, 
2013, soil vapor 
June 15th 

Complete Rl report revision 0 TBD pending supplemental Rl data collection 

5) Problems or Potential Problems Encountered 

• None. 

6) Actual or Planned Resolution of Problems or Potential Problems 

• None. 
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If you have any questions regarding the content of this progress report, please contact Mr. Naren Prasad of IBS at 
312.240.4569. 

Sincerely, 
NATURAL RESOURCE TECHNOLOGY, INC. 

Brian G. Hennings,^ 
Hydrogeologist/Project Manager 

/iennirer M. Hagen, PE 
Senior Engineer 

cc; Ms. Annette Weissbach, WDNR (via US Mail and email) 
Mr. Naren Prasad, IBS (via email) 
Ms. Catherine Schripsema, CH2M Hill (via email) 

end: 2013 Groundwater Winter Spring Validation Report (on CD) 
Summary table of 2013 Winter Spring groundwater results (on CD) 

[1530 July 2013 WPSC Manitowoc 130815.cloc] 
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